
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6427           

0019 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 03.09.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 11.08.2013

11.19.2013

05.05.2014

Date Let:

HERSHEY EAST

10.24.2013

Estimate Type: FINL

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.11.2014

11.24.2015Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61427  000 IM-80-3(140) 080 164.090 170.940 SEED GDRL BIT
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$6,163,079.08

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,203,566.31 $6,203,566.31 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,203,566.31 $6,203,566.31 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,203,566.31 $6,203,566.31 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-25.36 $-25.36 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$25.36 $.00

Payment

-$25.36

$6,203,540.95 $6,203,540.95 $.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$6,083,610.08

01.22.2016 01.26.2016

02.10.2016

Brinker, Gary

Watkins, Dave

Thayer, Gary

Project Manager District Engineer

Construction Engineer

02.10.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.08.2016 03.08.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

L001.02      624.00 23.000 14,352.00

37.690 23,518.56

37.690 23,518.56

0.000 0.00

0002

ACRESEEDING, TYPE B
0002 

L032.75      225.00 52.000 11,700.00

52.000 11,700.00

51.712 11,635.20

0.000 0.00

0003

TON MULCH
0003 

Contracted 27,052.00

Current 36,218.56

In place 36,153.76

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      2,250.00 1.000 2,250.00

1.000 2,250.00

1.000 2,250.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

7011.20      23.00 300.000 6,900.00

300.000 6,900.00

300.000 6,900.00

0.000 0.00

0005

LF  W-BEAM GUARDRAIL
0005 

7011.30      38.25 150.000 5,737.50

150.000 5,737.50

150.000 5,737.50

0.000 0.00

0006

LF  THRIE-BEAM GUARDRAIL
0006 

7017.00      3.00 675.000 2,025.00

675.000 2,025.00

675.000 2,025.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,050.00 2.000 4,100.00

2.000 4,100.00

2.000 4,100.00

0.000 0.00

0008

EACHBRIDGE APPROACH SECTIONS
0008 

7022.50      5,950.00 2.000 11,900.00

2.000 11,900.00

2.000 11,900.00

0.000 0.00

0009

EACHBULLNOSE-12.5'
0009 

7024.25      2,475.00 2.000 4,950.00

2.000 4,950.00

2.000 4,950.00

0.000 0.00

0010

EACHGUARDRAIL END TREATMENT, TYPE I
0010 

Contracted 37,862.50

Current 37,862.50

In place 37,862.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      6.00 2,198.000 13,188.00

2,198.000 13,188.00

1,529.510 9,177.06

0.000 0.00

0011

STA OVERLAY BROKEN LINES
0011 

0002.60      6.00 4,900.000 29,400.00

4,900.000 29,400.00

3,647.240 21,883.44

0.000 0.00

0012

STA OVERLAY SOLID LINES
0012 

0030.90      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0014

LS  GENERAL CLEARING AND GRUBBING
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      50.00 366.000 18,300.00

366.000 18,300.00

366.000 18,300.00

0.000 0.00

0015

EACHFLEXIBLE POST DELINEATOR
0015 

1030.00      14.00 282.000 3,948.00

282.000 3,948.00

282.000 3,948.00

0.000 0.00

0016

CY  EARTHWORK MEASURED IN EMBANKMENT
0016 

1101.00      5.58 131.000 730.98

131.000 730.98

121.307 676.89

0.000 0.00

0017

SY  REMOVE PAVEMENT
0017 

3008.20      12.67 1,129.000 14,304.43

1,129.000 14,304.43

1,203.000 15,242.01

0.000 0.00

0018

EACHCROSS STITCHING
0018 

3039.11      370.00 61.350 22,699.50

61.350 22,699.50

67.270 24,889.90

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0019 

3039.12      325.00 330.560 107,432.00

330.560 107,432.00

390.030 126,759.75

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0020 

3039.13      289.00 1,119.650 323,578.85

1,119.650 323,578.85

1,068.790 308,880.31

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0021 

3039.14      1,068.00 121.210 129,452.28

121.210 129,452.28

333.990 356,701.32

0.000 0.00

0022

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0022 

3039.15      1,101.00 1.590 1,750.59

1.590 1,750.59

0.000 0.00

0.000 0.00

0023

CY  CONCRETE PAVEMENT REPAIR, TYPE B,
PARTIAL DEPTH

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3221.13      340.00 522.820 177,758.80

522.820 177,758.80

521.160 177,194.40

0.000 0.00

0024

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0024 

6010.75      5,225.00 3.600 18,810.00

3.600 18,810.00

3.600 18,810.00

0.000 0.00

0025

CY  CLASS 47BD-4000 CONCRETE FOR PIER
PROTECTION

0025 

6131.75      2.00 1,270.000 2,540.00

1,270.000 2,540.00

1,270.000 2,540.00

0.000 0.00

0026

LB  EPOXY COATED REINFORCING STEEL FOR
PIER PROTECTION

0026 

6617.26      500.00 2.000 1,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0027

SY  CONCRETE REPAIR
0027 

7515.35      1.55 78,000.000 120,900.00

78,000.000 120,900.00

96,423.500 149,456.43

0.000 0.00

0028

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0028 

7515.42      12.75 4,200.000 53,550.00

4,200.000 53,550.00

2,289.000 29,184.75

0.000 0.00

0029

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0029 

7516.36      1.55 63,000.000 97,650.00

63,000.000 97,650.00

78,064.000 120,999.20

0.000 0.00

0030

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0030 

8022.15      1.49 200.000 298.00

200.000 298.00

0.000 0.00

0.000 0.00

0031

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0049 

8022.20      1.49 55,180.000 82,218.20

55,180.000 82,218.20

56,297.160 83,882.77

0.000 0.00

0032

EACHHYDRATED LIME/WARM MIX ASPHALT
0031 
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Prpsl
Line Nbr

Proj
Line Nbr

8028.01      151.00 44.140 6,665.14

44.140 6,665.14

0.424 64.02

0.000 0.00

0033

CY  FOUNDATION COURSE REPLACEMENT
0032 

9002.51      29.05 200.000 5,810.00

200.000 5,810.00

0.000 0.00

0.000 0.00

0034

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH (0.5)

0050 

9005.23      17.34 20,080.000 348,187.20

20,080.000 348,187.20

18,455.640 320,020.79

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPS
0033 

9005.70      22.90 11,880.000 272,052.00

11,880.000 272,052.00

12,695.530 290,727.64

0.000 0.00

0036

TON ASPHALTIC CONCRETE, TYPE LC
0034 

9005.90      29.05 43,300.000 1,257,865.00

43,300.000 1,257,865.00

43,601.630 1,266,627.35

0.000 0.00

0037

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0035 

9020.95      650.00 7.600 4,940.00

7.600 4,940.00

0.000 0.00

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0051 

9021.12      570.00 642.560 366,259.20

642.560 366,259.20

431.389 245,891.73

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (52-34)
0036 

9021.13      650.00 2,477.000 1,610,050.00

2,477.000 1,610,050.00

2,113.707 1,373,909.55

0.000 0.00

0040

TON PERFORMANCE GRADED BINDER (64-34)
0037 

9053.00      1.50 77,840.000 116,760.00

77,840.000 116,760.00

86,589.000 129,883.50

0.000 0.00

0041

GAL TACK COAT
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 415.000 12,450.00

415.000 12,450.00

0.000 0.00

0.000 0.00

0042

MGALWATER
0039 

9170.00      75.00 1,633.660 122,524.50

1,633.660 122,524.50

1,557.860 116,839.51

0.000 0.00

0043

STA EARTH SHOULDER CONSTRUCTION
0040 

9179.80      2,500.00 8.000 20,000.00

8.000 20,000.00

8.000 20,000.00

0.000 0.00

0044

EACHMILLING CONCRETE FOR INLAYS
0041 

9185.76      7.50 1,465.400 10,990.50

1,465.400 10,990.50

1,425.030 10,687.73

0.000 0.00

0045

STA RUMBLE STRIPS, ASPHALT
0042 

9186.01      191.52 804.916 154,157.51

804.916 154,157.51

762.916 146,113.67

0.000 0.00

0046

STA CONCRETE SURFACE MILLING
0043 

9188.50      22.45 416.000 9,339.20

416.000 9,339.20

466.395 10,470.57

0.000 0.00

0047

SY  SURFACING UNDER GUARDRAIL
0044 

9300.38      1.00 127,942.000 127,942.00

127,942.000 127,942.00

357,083.130 357,083.13

0.000 0.00

0048

EACHRAP INCENTIVE PAYMENT
0045 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0049

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0046 

L006.00      100.00 23.000 2,300.00

23.000 2,300.00

0.000 0.00

0.000 0.00

0050

ACRECOVER CROP SEEDING
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.48 2,790.000 4,129.20

2,790.000 4,129.20

0.000 0.00

0.000 0.00

0051

SY  EROSION CONTROL, CLASS 1D
0048 

1021.10      3.50 0.000 0.00

374.000 1,309.00

374.000 1,309.00

0.000 0.00

4002

EACHREMOVE DELINEATOR UNITS
4002 

4976.05      640.10 0.000 0.00

1.000 640.10

1.000 640.10

0.000 0.00

4003

LS  ADDITIONAL WORK

Burn Repair 3782+45 - 3782+75 Eastbound

4003 

4976.05      23,049.91 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4004

LS  ADDITIONAL WORK

Repair 3802 - 3807 10' shoulder, driving and
passing lane

4004 

9300.77      43.11 0.000 0.00

680.622 29,341.61

680.622 29,341.61

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4005 

9300.60      1.93 0.000 0.00

17,632.704 34,031.12

17,632.704 34,031.12

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4006 

9300.58      -0.541 0.000 0.00

12,695.530 -6,868.28

12,695.530 -6,868.28

0.000 0.00

4007

TON SUPERPAVE QUALITY DISINCENTIVE

Disincentive Asphaltic Concrete Type LC

4007 

9300.58      -0.586 0.000 0.00

43,783.380 -25,657.06

43,783.380 -25,657.06

0.000 0.00

4008

TON SUPERPAVE QUALITY DISINCENTIVE

Disincentive Asphaltic Concrete Type SPH

4008 

9300.58      0.035 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4009

TON SUPERPAVE QUALITY DISINCENTIVE

Disincentive Asphaltic Concrete Type SPS

4009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4976.05      22,799.91 0.000 0.00

1.000 22,799.91

1.000 22,799.91

0.000 0.00

4010

LS  ADDITIONAL WORK

Revised price for Item 4004

4010 

9300.58      -0.035 0.000 0.00

18,455.640 -645.95

18,455.640 -645.95

0.000 0.00

4011

TON SUPERPAVE QUALITY DISINCENTIVE
4011 

6801.28      65.63 0.000 0.00

20.600 1,351.98

20.600 1,351.98

0.000 0.00

4012

LF  CRACK EPOXY INJECTION

Pier Column Repair

4012 

Contracted 5,753,431.08

Current 5,808,733.51

In place 5,894,647.85

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.00      250.00 228.000 57,000.00

228.000 57,000.00

101.000 25,250.00

0.000 0.00

0052

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0052 

0001.08      0.50 80,560.000 40,280.00

80,560.000 40,280.00

80,001.000 40,000.50

0.000 0.00

0053

BDAYBARRICADE, TYPE II
0053 

0001.10      1.00 1,775.000 1,775.00

1,775.000 1,775.00

2,698.000 2,698.00

0.000 0.00

0054

BDAYBARRICADE, TYPE III
0054 

0001.75      1.00 600.000 600.00

600.000 600.00

573.000 573.00

0.000 0.00

0055

EACHTEMPORARY SIGN DAY
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.80 10,990.000 8,792.00

10,990.000 8,792.00

17,693.000 14,154.40

0.000 0.00

0056

EACHSIGN DAY
0056 

0002.97      250.00 414.000 103,500.00

414.000 103,500.00

470.000 117,500.00

0.000 0.00

0057

DAY FLASHING ARROW PANEL
0057 

0003.50      25.10 250.000 6,275.00

250.000 6,275.00

600.000 15,060.00

0.000 0.00

0058

LF  CONCRETE PROTECTION BARRIER
0058 

0003.56      8.37 250.000 2,092.50

250.000 2,092.50

0.000 0.00

0.000 0.00

0059

LF  RELOCATE CONCRETE PROTECTION BARRIER
0059 

0003.57      1,250.00 1.000 1,250.00

1.000 1,250.00

0.000 0.00

0.000 0.00

0060

EACHRELOCATE INERTIAL BARRIER SYSTEM
0060 

0003.58      2,500.00 1.000 2,500.00

1.000 2,500.00

2.000 5,000.00

0.000 0.00

0061

EACHINERTIAL BARRIER SYSTEM
0061 

0003.64      25.00 18.000 450.00

18.000 450.00

0.000 0.00

0.000 0.00

0062

EACHREPLACEMENT MODULE
0062 

0010.04      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0063

EACHFIELD OFFICE
0063 

0020.00      0.80 2,000.000 1,600.00

2,000.000 1,600.00

1,136.000 908.80

0.000 0.00

0064

HOURTRAINING
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

9110.01      65.00 30.000 1,950.00

30.000 1,950.00

3.000 195.00

0.000 0.00

0066

HOURRENTAL OF LOADER, FULLY OPERATED
0066 

9110.03      65.00 30.000 1,950.00

30.000 1,950.00

7.500 487.50

0.000 0.00

0067

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0067 

9110.07      50.00 30.000 1,500.00

30.000 1,500.00

0.000 0.00

0.000 0.00

0068

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0068 

9110.27      125.00 30.000 3,750.00

30.000 3,750.00

0.000 0.00

0.000 0.00

0069

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0069 

L022.90      3.00 3,000.000 9,000.00

3,000.000 9,000.00

0.000 0.00

0.000 0.00

0070

LF  TEMPORARY SILT FENCE
0070 

L032.70      250.00 6.000 1,500.00

6.000 1,500.00

0.000 0.00

0.000 0.00

0071

TON TEMPORARY MULCH
0071 

L070.05      175.00 40.000 7,000.00

40.000 7,000.00

17.000 2,975.00

0.000 0.00

0072

HOURMOWING
0072 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6427           

0019 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   7 of 7

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      300.00 0.000 0.00

50.000 15,000.00

2.000 600.00

0.000 0.00

4001

DAY FLAGGING
4001 

Contracted 265,264.50

Current 280,264.50

In place 234,902.20

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,083,610.08

Current 6,163,079.07

In place 6,203,566.31

This Estimate 0.00


